


3rd Quarter 2008 Progress Report

3rd Quarter 2008 Project Status

Stanley Street Pumping Station
Work has progressed nicely through the summer months, and almost all general 
construction is nearly complete. It is anticipated that startup of this new pumping station 

will occur in early to mid September. During the past 
three months the building has been totally enclosed, 
and doors and windows installed. � e 1,000 kW diesel 
standby generator has been installed, and all of the 
station pumps are in place. � e majority of ongoing work is for electrical lighting, power 
and controls. � e large 5 million gallon reservoir was cleaned and disinfected, and is now 
back on line using the pumps in the old pumping station. In addition, the reservoir is 
getting a major faceli�  to replace the deteriorating brick walls and concrete roof edge.

Group 1 Treatment Facilities Construction
� e Group 1 treatment facilities are primarily designed to remove naturally 
occurring iron and manganese from the raw well water. � is process 
can also be converted to remove naturally occurring radium.

� e Group 1 
Treatment facilities 
are divided into 
two construction 
contracts. Group 
1A consisting of 
water treatment 
plants at Wells 40 and 42 was 
awarded to Scandroli Construction, 
of Rockford for $4,597,740. � e 
contractor is in the process of 
completing the foundations 
of these structures in the next 
few weeks. Construction of 
the masonry walls will immediately follow. 
� e contractor is currently on schedule for bringing these facilities on 
line by January 1, 2009. � e � nal contract completion date is set for the 
spring of 2009 to allow the contractor to complete � nal landscaping.

Group 1B consists of a water treatment plant at Well 31. � e contract was 
awarded by the City Council to Whittaker Construction and Excavating of 
Earlville, IL for an amount of $3,770,000. � is project is being funded using 
IEPA State Revolving Loan Funds. Construction began in July, a� er receipt 
of � nal authorization of the contract award from the IEPA. Installation of 
caissons for the foundation of the new structure is currently underway. 
Group 1B is scheduled for � nal completion in the fourth quarter of 2009.

Project Status – August 2008

Individual Project 
Status
A detailed listing of the 
location, schedule and status 
of improvements planned for 
individual facilities, water 
mains, or the overall water 
system, is provided in these 
tables. Color-coded cells in 
the last column of the table 
indicate overall project status 
using a green (Good), yellow 
(OK, but some issues), or 
red (Problems) format. 

3rd Quarter 2008 Highlights
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Facility Rehabilitation / Improvements
Treatment Equipment -- 2008-2010 X 1
S01 : 525 Stanley Street 13 2007-2008 X X 1
U03 : 1404 River Bluff Blvd. 12 2008-2009 X X 1
U04 : 801 Marchesano Dr. 5 2010 X 1
U05 : 2526 Pelham Rd. 3 2009-2010 X X 1
U06 : 2604 19th Ave. 8 2008-2009 X X 1
U09 : 2708 Crosby St. 10 -- 1
U10 : 4316 Newburg Rd. 14 2008-2009 X 1
U11 : 1218 7th Ave. 11 2010 X 1
U12 : 1022 Benton St. 3 2010 X 1
U13 : 4625 Skyline Dr. 10 2009-2010 X X X 1
U15 : 3030 Chestnut St. 13 2010 X 1
U16 : 4550 Harrison St 14 2010 X 1
U17 : 3700 Brookview Rd. 3 -- 1
U18 : 1409 S. Johnson Ave. 5 2008-2009 X 1
U20 : 2434 N.Central Ave. 9 2010 X 1
U21 : 703 Daisyfield Rd. 13 2008-2009 X X 1
U22 : 5110 Auburn St. 13 2008-2009 X 1
U23 : 1206 Elmwood Rd. 12 -- 1
U24 : 6475 Cessna Dr. 6 2008-2009 X X 1
U25 : 5602 Spring Creek Rd. 4 2009 1
U26 : 5500 E. State St. 10 2009 1
U27 : 5834 Guilford Rd. 1 2010 X 1
U28 : 5400 Belt Line Rd. 6 -- 1
U29 : 4750 Pepper Dr. 4 2008-2009 X X X 1
U30 : 3725 Trainer Rd. 4 2008-2009 X X X 1
U31 : 1780 Bell School Rd. 1 2008-2009 X X X 1
U33 : 930 Arthur Ave. 1 2010 X 1
U34 : 3945 Dawes Rd. 5 2009-2010 X X X 1
U35 : 2944 Bildahl St. 6 2010 X 1
U36 : 4141 Samuelson Rd. 6 2009-2010 X X 1
U37 : 2100 Huffman Blvd. 9 2008-2009 X 1
U39 : 7423 Spring Brook Rd. 4 2010 X 1
U40 : 738 Lyford Rd. 1 2008-2009 X X 1
U42 : 6733 Newburg Rd. 1 2008-2009 X X X 1
U43 : 3447 Publishers Dr. 14 2008-2009 X X 1
U44 : 5250 Owen Center Rd. 9 2008-2009 X 1
U46 : TBD -- -- X 1
SCADA -- 2008-2010 1
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ProgressRehabilitation

Preliminary Engineering 2005-2007 1
Well Rehabilitation 2006-2007 1
Pilot Test Program 2006-2007 1
Zone Boundary Improvements 2007-2010 1
Water Main Improvements

W-1 : Harrison Street East 8 2007 1
W-2 : Airport Loop 6 2007-2008 1
W-3 : Auburn Street 7/9 2008-2009 1
W-4 : Aldeen 10 2008-2009 1
W-5 : Alpine Meadows 4 2009-2010 1
W-6 : American Road 14 2008-2009 1
W-7 : Dawson Avenue 2/3/10 2008-2010 1
W-8 : 20th Street Extension 8/11 2008-2009 1
W-9 : Green Street 13 2008-2009 1
W-10 : 22nd Street 8 2008-2009 1
W-11 : Ekberg Pine Manor Park 6/14 2008-2009 1
W-12 : Almond Drive / 35th Street 14 2008-2009 1
W-13 : Harrison Street West 6/11 2009-2010 1
EXW : Porter Road 9 2008-2009 1
EXE : Paulson Road 1/4 2009-2010 1
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